1	CURRETORNER I CARR (CA CDN 194076)	
1	CHRISTOPHER J. CARR (CA SBN 184076)	
2	chris.carr@bakerbotts.com	
3	KEVIN M. SADLER (CA SBN 283765)	
4	kevin.sadler@bakerbotts.com	
5	KEVIN E. VICKERS (CA SBN 310190)	
6	kevin.vickers@bakerbotts.com	
7	BAKER BOTTS L.L.P.	
8	101 California Street, Suite 3600	
9	San Francisco, California 94111	
10	Telephone: (415) 291-6200	
11	Facsimile: (415) 291-6300	
12		
13		
14		
15		
16	SAN FRANCISCO BAY CONSERVATION AND DEVELOPMENT COMMISSION	
17		
18	IN THE MATTER OF:	
19	IN THE WITTER OF	
20	VIOLATION REPORT/COMPLAINT FOR THE	
21	IMPOSITION OF ADMINISTRATIVE CIVIL	DECLARATION OF MARK SANDERS
		DECLARATION OF WARK SANDERS
22	PENALTIES No. ER2010.013	
23		
24	Mark Sanders and	
25	WESTPOINT HARBOR, LLC	
26		
27		
28		
29		
30		
31		
32		
33		
34		
35		
36		
37		
38		
39		
40		
41		
42		
43		
44		
45		
46		

I, Mark Sanders, declare the following:

- 1. I am the permittee on San Francisco Bay Conservation and Development Commission ("BCDC") Permit No. 2002.02 (the "Permit") and the Chief Executive Officer and registered agent of Westpoint Harbor, LLC ("WPH"). WPH owns and operates the Westpoint Harbor marina ("Westpoint Harbor"). I have personal knowledge of the facts in this declaration, and if called as a witness could competently testify to them.
- 2. In the following paragraphs, use of the first-person subject "I" sometimes refers to actions that I personally undertook as an individual and other times refers to actions that I personally undertook as an agent of WPH.
- I am familiar with industry standard terminology and practices concerning navigation generally, and the safe and customary operation of a marina, based on my experience as a U.S. Navy Officer, avid recreational boater for more than fifty years, former director of the Marine Science Institute, and current owner of a marina. In the following paragraphs, references to industry practices and standards, industry terminology, and other statements regarding what is commonplace or normal at a marina are based on this experience.
- 4. The Westpoint Harbor site has an industrial history that stretches back at least 120 years. The site was home to the Portland Shipbuilding Company, which built concrete ships in the late 1800's through 1918. The shipbuilders used cement produced from oyster shells and Bay mud on the area that is now Pacific Shores Center, immediately west of Westpoint Harbor's current site. After use as a shipbuilding yard, the site became a small component of Leslie Salt Company's operations, which were later purchased by Cargill, Inc.

- 5. While serving as a director for the Marine Science Institute, I undertook the task of locating and building a permanent home for the Institute. Before long, many more public and private water-oriented organizations joined the effort, and the project evolved into a full-service marina and boatyard. My hope was to revive recreational boating, providing high-quality facilities for sail and motor boats, as well as every kind of personal watercraft including, paddleboards, kayaks and rowing.
- 6. I applied for a permit for Westpoint Harbor from the U.S. Army Corps of Engineers ("USACE") in 1993. Exhibit 96 attached to the Statement of Defense (the "Statement") (filed on behalf of myself and WPH in the matter of *Violation Report/Complaint for the Imposition of Administrative Civil Penalties No. ER2010.013 Mark Sanders and Westpoint Harbor, LLC*) is an accurate copy of the USACE Public Notice for Westpoint Harbor. Statement Exhibit 92 is an accurate copy of the USACE permit received for Westpoint Harbor.
- 7. While I worked to obtain the many permits necessary for Westpoint Harbor, I also participated with the City of Redwood City, the Port of Redwood City, and the Division of Boating and Waterways ("DBW") to remove multiple shipwrecks blocking Westpoint Slough and making it unnavigable (the Aqua-Terra 2 project).
- 8. A series of "interagency meetings" were conducted by the USACE well before the Permit was issued. These meetings included all relevant agencies including BCDC, represented by Steve McAdam, Richard Cooper and others. The agencies discussed navigation and navigational aids required, which agencies had jurisdiction, and who would be responsible for designing, installing and maintaining these aids. These meetings together with more detailed discussions with the U.S. Coast Guard ("USCG") and National

1

Oceanic and Atmospheric Administration ("NOAA"), prior to the issuance of the Permit, resulted in an agreement among all concerned that regular channel markers would be placed over the length of Westpoint Slough, but other buoys and markers in the navigable channel would not be allowed (other than an existing "no wake" buoy and other marks already located in the channel by the Port of Redwood City). The channel is narrow and short and other buoys would present hazards to navigation.

- 9. Buoys in Westpoint Slough as described by BCDC staff (to mark the centerline of the channel) would confuse boaters, pose a clear safety hazard, and be contra to maritime law "rules of the road" (unlike streets, shipping channels are marked on the outside boundaries, not the middle). This of course was well understood by the USCG and NOAA representatives, who detailed the channel marks and locations as well as additional no-wake signage to be used, and made clear that the buoys 100 feet from Greco Island would not be allowed as they would constitute navigational hazards. Buoys installed 100 feet from the salt marsh on Greco Island in fact would be useless: even small buoys require a certain amount of depth to float, and due to the very shallow shoreline of Greco Island and the extreme tidal swing in this area (up to 14 feet), such buoys would only float at extreme high tides (spring tides), and otherwise be on their side and non-functioning. This was clear to the source of this condition, Clyde Morris at the U.S. Fish and Wildlife Service ("USFWS"), who quickly understood and the decision to use standard USFWS signs on the island was adopted. These decisions were noncontroversial, as the attendees were familiar with maritime practices.
- 10. Construction of Westpoint Harbor began promptly after I received the BCDC Permit in August 2003. At the time construction began, the land to become Westpoint Harbor

consisted of 35-40 feet of saturated mud covered with a thin layer of desiccated material. It could not support the heavy construction equipment needed to excavate the marina basin, and the geotechnical estimate for it to naturally dry and reach final settlement was 35 years. In order to condition the land for excavation and achieve final settlement quickly, a process called "wicking" was used to dry the land, rapidly. This "accelerated dewatering" process is very unusual and was able to achieve 95% of the final settlement in less than one year. Excavating 600,000 cubic yards of Bay mud took time, but drying and conditioning of the material took longer than anticipated. This was a "balanced project" in that the excavated material was just enough to create the 24 acres of uplands, so there was no exported dredge material. Drying and compacting this material could only happen in the summer, and as the basin got bigger the drying area got smaller, it ultimately took three years to excavate the majority of the basin, which finished in December 2006.

- In August 2006, the basin experienced a slope failure. The most fragile time for such a large excavation (a 26 acre hole 25 feet from top to bottom) is when it is nearly complete but has not been filled with water which acts to shore up the sides. All work was temporarily halted, the excavation plan modified, and I was able to flood the basin in December 2006, leaving a large "buttress" of material to shore up the sides. This buttress would have to be removed after flooding, adding to the timeline.
- 12. Due to the delays and recognizing that part of the marina could be opened while the site preparation continued, I sought an amendment to the Permit to more practically structure the sequence of activities. Thus Phase 1 was divided into Phase 1A and Phase 1B. At the same time BCDC staff required that the rowing facility be moved to the west side, and

the harbor office, service dock (fuel, pumpout) moved to the east side, which required a number of design changes. As a result the marina could open with minimal landside work, while I continued the placement of rip-rap, rocking of roads and parking, installation of utilities, and excavating, drying and compacting of mud. Excavation, drying, and compacting of mud was necessary to complete the basin, and the material was required to get the land portions up to the correct elevation for parking, paths, roads and building sites.

- In 2007 and 2008, I installed the first three docks (docks C, D, and E) at Westpoint Harbor, as authorized under Phase 1A of Permit Amendment No. Three. I also completed other portions of Phase 1A, including a base-rock road, parking and paths from the entrance to the first gangway, making and placing riprap, and installing utilities. As a green project we operated a rock crushing machine for several years to make enough rip rap and base rock for the project. Completing placement of rip rap, excavation of the buttress and placement of the material (getting the site to its final elevation) took until 2014 to complete.
- 14. I began construction on Phase 1B in 2007 (overlapping with 1A), and experienced a number of delays. I installed the remainder of the docks (A through Q), including the guest berths, built public access pathways, and installed bioswales and drainage systems. The remainder of Phase 1 streets, parking, utilities and the permanent harbormaster building were completed along with other improvements. Some of the delay was related to the wicking, drying, compacting, and grading activities, weather (three of the longest rainy seasons ever recorded) and dearth of concrete rubble with which to make rip rap. Long after the marina basin was excavated, a large portion of the uplands (the future

boatyard and retail areas) remained very wet and muddy and drying involved continuous dozing and disking in one-foot increments ("lifts"). As this occurred the wicks continued to work, forcing water out of the site. At the end, the original surface was down 18 feet below the final marina landscape). Again, this process had to be completed before many surface improvements were possible. In other words, a path several feet below design elevation, on several feet of saturated mud, and under which utilities are to be placed, is impossible — hence the phasing plan. Late in the site development, the Regional Water Quality Control Board ("RWQCB") stormwater pollution prevention requirements applicable to Westpoint Harbor changed, requiring larger bioswales and delaying completion of several elements, particularly the boatyard and boat launch. While I have constructed most of the improvements authorized under Phase 1B, I have not yet completed Phase 1B in its entirety and some storm drain, irrigation and other elements are in process.

- 15. Boats began using the 145 slips as authorized under Phase 1A in August 2008, but the rest of the docks authorized in Phase 1B had not even been installed at that time. The landing dock for the boat launch was part of the last batch of docks to be built (F,G,H and boatyard docks).
- I hand-delivered the plans required by the Permit. Redwood City required three signed and wet-stamped sets of plans for their review process (Engineering, Planning, Permits) and it was convenient to give the same drawings to BCDC at the same time. Having retired from my technology business, I was 100% committed to the harbor project and it was easy for me to personally deliver the plans.

- 17. In October 2003, I hand-delivered Site Preparation Plans covering grading, wicking, riprap, and shoreline protection plans to BCDC staff. Statement Exhibit 25 is an accurate copy of the letter that I sent to Andrea Gaut of BCDC with the Site Preparation Plans.
- 18. Shortly after delivering the Site Preparation Plans, I called BCDC to see if I could facilitate review by having my engineer speak directly to the BCDC engineer. Andrea Gaut, the BCDC Coastal Program Analyst, informed me that there was no longer an engineer on staff, so Brad McCrea, BCDC's landscape architect, would probably look at it. Statement Exhibit 26 is an accurate copy of the email I sent to Kent Mitchell and Pete Bohley discussing this issue and includes some markings I made after printing the document for my hardcopy files.
- 19. I received initial comments on these Site Preparation Plans from Andrea Gaut, and in response, I updated these plans in December 2003 and hand-delivered them in early 2004. Statement Exhibit 27 is an accurate copy of the email I received from Andrea Gaut of BCDC discussing Ms. Gaut's feedback and contains some markings I made after printing the document for my hardcopy files. Statement Exhibit 98 is an accurate copy of the Site Preparation Plans prepared by Bohley Consulting.
- 20. I did not receive any feedback concerning the updated Site Preparation Plans until I received a letter from Brad McCrea dated November 3, 2005.
- 21. In early 2005, I hand-delivered detailed construction drawings (the "Phase 1 Construction Drawings") to BCDC staff, as well as to Redwood City officials. This submittal included twenty-six sheets of drawings from Bohley Consulting, labeled "Construction Drawings for Westpoint Marina and Boatyard Phase 1." These drawings included grading plans, utilities, parking, roads, public access pathways, the boat launch ramp, the

Harbormaster's office, and marina dock systems. BCDC never provided me with received-stamped receipts for the plans I submitted, and by this time I was used to the informal "thank you very much" handling of documents by BCDC staff.

- 22. In August 2005, I received a letter from Jeff Churchill, a BCDC intern. Mr. Churchill's letter stated that BCDC had received the Site Preparation Plans from Redwood City and that "BCDC should not have to obtain final plans from third parties." I did not understand Mr. Churchill's claim that BCDC had not previously received the Site Preparation Plans, since I hand-delivered those plans in 2003, delivered updated Site Preparation Plans in early 2004, and had correspondence with staff concerning the plans. Nonetheless, I requested Bohley Consulting to re-send those same (December 2003) Site Preparation Plans to BCDC staff, and Bohley Consulting did so in October 2005. Statement Exhibit 30 is an accurate copy of the letter that I received from Jeff Churchill of BCDC and contains some markings I made after receiving the document.
- 23. I did not receive any feedback from BCDC staff on either my original or updated 2005 submittal of the Phase 1 Construction Drawings. I did however receive considerable feedback from Redwood City officials, and made a number of revisions to the Phase 1 Construction Drawings at the direction of Redwood City in 2006, 2007, 2009, and 2011. These changes included specific requirements for underground utilities (in salt impregnated soils corrosion failure is a big issue), and separating parts of the plan into multiple building permits for tracking by the City, and making other changes requested by Redwood City officials. Statement Exhibit 31 is an accurate copy of the letter that my consultant, Pete Bohley received from Jon Lynch of Redwood City and provided to me. This contains some markings I made after receiving the document. Statement Exhibit 33

is an accurate copy of the letter that I sent to Jon Lynch of Redwood City concerning changes to the Phase 1 Construction Drawings and contains some markings I made for my hardcopy records.

- 24. I delivered multiple copies of the Phase 1 Construction Drawings to BCDC staff, including original and as-built versions after receiving feedback from Redwood City officials. Statement Exhibit 34 is an accurate copy of the letter and attachments that I sent to Brad McCrea of BCDC discussing construction drawings.
- 25. In October 2005, I hand-delivered complete construction plans for the marina dock system ("dock plans") prepared by Bellingham Marine Industries to BCDC staff. These dock plans covered all in-the-water elements, including pilings, floats, utilities, gangways and abutments. These plans clearly showed the rower's dock as Dock Q, as well as Docks M, L, and K, which would later become the service dock, and the landing dock for the boat launch.
- I also hand-delivered plans for the Harbormaster's building to BCDC staff in 2005, and did not receive any feedback concerning this submittal. However I did meet with Brad McCrea who looked over the plans in a BCDC conference room. He pulled out the HVAC, plumbing, electrical, and foundation sections, as this would not be of interest to the Design Review Board. This was (I presumed) in preparation for the staff report for Amendment 3.
- 27. On October 24, 2006, I hand-delivered separate ramp construction plans for the boat launch to Andrea Gaut of BCDC. Originally part of the Phase 1 Construction Drawings, Redwood City asked that I break it out. The landing dock components (floats, pilings, and abutments) of the boat launch were included in the marina dock plans I had hand-

delivered to BCDC staff in October 2005, and the lighting, bioswales for washwater treatment, and water were included in the Phase 1 Construction Drawings. There is no single "boat launch plan" and the separate components which make up a boat launch were included in their respective construction plans. Hence the plans that address the boat launch are comprised of the ramp construction plans, landing dock and piling construction plans, and utilities and lighting and apron/parking/turning area plans, all of which I submitted to BCDC staff. Statement Exhibit 78 is an accurate copy of the detailed ramp construction plans prepared by Bohley Consulting.

- 28. Throughout the construction process, and particularly when the boat launch was under construction, Westpoint Harbor experienced issues with intruders and vandals. Hunters and kayakers in particular attempted to use the incomplete boat launch. The boat launch was finally complete and ready for public access in June 2017. Once the boat launch was completed, I installed the signs which are currently in place.
- 29. In a February 2007 meeting, Adrienne Klein questioned whether BCDC staff had received the dock plans. I said yes of course, and to address her concerns I resent a set of the dock plans in March 2007. Statement Exhibit 48 is an accurate copy of the dock plans I submitted to BCDC staff. Statement Exhibit 104 is an accurate photographic copy of the letter I submitted to Brad McCrea of BCDC.
- 30. In June 2011, I again provided a complete set of dock plans. Statement Exhibit 106 is an accurate copy of the letter that I resubmitted to BCDC staff in 2011. Statement Exhibit 107 is an accurate copy of the email and attachment that I sent to Tom Sinclair covering the dock plans.

34.

- 31. Each time I submitted the dock plans, I received no feedback from BCDC staff other than thank you.
- 32. In June 2011, I also resubmitted the Phase 1 Construction Drawings to BCDC staff. I emailed Tom Sinclair on June 14, 2011, and mailed him a hard copy of the documents on a CD on June 27, 2011. Statement Exhibit 36 is an accurate copy of the Phase 1 Construction Drawings I submitted to BCDC staff. Statement Exhibit 35 is an accurate copy of the email and envelope I sent to Tom Sinclair of BCDC.
- 33. After receiving Ellen Miramontes's September 8, 2011 letter concerning plan approval of the Phase 1 Construction Drawings, I had the Phase 1 Construction Drawings altered to incorporate her requests. I submitted these updated drawings to BCDC shortly thereafter. Statement Exhibit 37 is an accurate copy of the updated Phase 1 Construction Drawings I submitted to BCDC staff.
 - From 2008 to 2017, areas around Phase 2 and Phase 3 of Westpoint Harbor remained unsafe for pedestrian access. Phase 3 was drying and staging Bay mud (I provided virgin Bay mud for the Bair Island Restoration Project and other local needs), and Phase 2 also was used for drying and conditioning mud, rock-crushing, stockpiling of riprap and baserock, and the spreading of drying mud. The bittern-laden soil (hyper-saline) would not support vegetation, multiple attempts at hydro seeding drought and salt-tolerant grasses failed, and years were needed before even the hardiest plants would survive (each rainy season would desalt a few inches of soil). Portions of the Phase 2 and Phase 3 areas are ungraded, with very rough terrain, construction materials and equipment, open trenches, and become impassable during the rainy season. This was comprehended in the phasing plans associated with Amendment 3, and imported fill was used for planting of

23

35.

bioswales. The landscaping layout in Phases 2 and 3 were undetermined until the building design and layout were known. At this time Phase 2 is in process and most landscaping in place, however no design for Phase 3 has started and the landscaping, boardwalk and other elements are unknown. As a sequential project (a boatyard and retail area doesn't make economic sense until the marina is built and operating) the Phases (which describe uses, not time or geography) overlap. For this reason, Phase 2 construction elements are half-complete while Phase 1B is incomplete; and parts of Phase 1A are geographically in the retail and boatyard areas.

Redwood City in issuing a conditional occupancy permit for Phase 1A required the future Phase 2 and 3 areas to be restricted from public access for safety reasons. As BCDC wanted paths in the future phases opened as soon as possible the City suggested a temporary fence to separate paths from the construction areas (in which there is not public access), and approved a fence design for this purpose. Before I was able to fence unsafe areas of Phase 2 and Phase 3, Redwood City officials required that I restrict public access to these areas. Statement Exhibit 41 is an accurate copy of the email and attachments I received from Charles Jany of Redwood City discussing construction hazards and contains some markings made after printing. Statement Exhibit 11 is an accurate copy of the memorandum dated February 21, 2012 that I received from Charles Jany of Redwood City concerning this restriction and includes markings I made after receiving the document. Until recently, these areas were still being used for crushing, stockpile of riprap and baserock, and the drying and conditioning of mud and were not yet to correct elevation as more soil ("surcharge") was being added. The Phase 3 area was, and remains today, an area of open, uneven and unimproved dirt with scattered

vegetation. Construction authorized in Phase 3 has not yet begun (although utilities and other parts associated with Phase 1 are installed in this retail area).

- 36. To ensure I was taking all necessary steps to keep visitors safe, I discussed approaches with an OSHA consultant. Based on the advice of the consultant, I ensured that safety precautions and signage was placed beyond the Harbormaster's office to show that areas under construction were closed. Passive controls included temporary construction fencing, warning signs and hard-hat control. Active control was at the Harbormaster's office as the last location with a live person who could monitor entry into the construction area. Statement Exhibit 42 is an accurate copy of emails between myself and Terence Kyaw of Redwood City showing my plan for these signs and includes markings I made after printing the document for my hardcopy files.
- 37. I installed "future extension of the Bay Trail" signs in multiple locations around Westpoint Harbor, in order to inform members of the public that these areas would be open in the future, once construction was finished. Statement Exhibit 72 is an accurate copy of emails between myself and Bay Trail Project Manager Laura Thompson discussing these signs and includes markings I made after printing the document for my hardcopy files.
- 38. "Members and Guests" signs are commonplace in marinas, both public and private.
- 39. I received approval from Redwood City in 2012 and I worked with BCDC staff to obtain BCDC approval to install a temporary fence around the Phase 3 area (on the west side of the basin), which was finally authorized by BCDC staff in Amendment No. Seven to the Permit in May 2017.

42.

- 40. It only became safe to open the pathways near Phase 2 and Phase 3 after the installation of the fencing around the construction areas. Before the fencing was in place, members of the public using the pathways could stray off the trail and into the construction areas, where they would encounter open trenches, unfinished utilities, and other construction hazards. The temporary fencing added around the construction areas ensures that pedestrians remain safely on the pathways. Statement Exhibit 43 is an accurate copy of the letter I sent to Steven Parker of Redwood City requesting to open the areas to public access. Statement Exhibit 12 is an accurate copy of the letter I received from Steven Parker of Redwood City allowing me to open the areas.
- 41. As pathways around Phase 2 and Phase 3 were recently opened for public access, I have installed additional benches and trash containers in these areas in accordance with the site furnishing plans.
 - In 2009, I coordinated with NOAA to update their Local Notice to Mariners to account for Westpoint Harbor. The NOAA representatives I worked with informed me that they would submit the required notification to BCDC, per their common practice. As a former naval officer, I am very familiar with this process and the requirements for authorization, installation, and reporting of navigational aids, and know the distribution of navigational information is tightly and exclusively controlled by NOAA. Statement Exhibit 125 is an accurate copy of emails between myself and Kate Fensterstock of NOAA discussing corrections to NOAA's charts. Statement Exhibit 123 is an accurate copy of other emails between myself and Kate Fensterstock of NOAA discussing NOAA's charts. Statement Exhibit 124 is an accurate copy of the NOAA Local Notice to Mariners from May 2009.

43.

- BCDC staff attempted to add new and unacceptable conditions into iterations of Amendment No. Five. For example, BCDC staff included a new requirement which mandated swimming be allowed in the marina basin. Despite the clear, well-documented risks to swimmers (electrocution from electrical leakage from vessels is a leading cause of marina fatalities, and the USCG and DBW have active, ongoing campaigns to warn against this dangerous practice), it took Respondents approximately a year to convince BCDC staff to withdraw the demand.
- 44. There are 12-foot-wide paths in place on the east and west sides of Westpoint Harbor, but 10-foot-wide paths are in place on the south side (in front of the Harbormaster's office) and on the two peninsular portions along Westpoint Slough leading to the boat entrance to the harbor. The peninsular portions are formed from the old Leslie levees which are barely wide enough to build ten foot paths. Similarly, the southern paths are limited by the area between the marina basin and Cargill land, and with required road, parking and bioswale widths, only a 10 foot path is possible.
- 45. The 12-to 15-foot-wide path measurement came from early documentation discussing the public boardwalk ultimately planned for the Phase 3 area of Westpoint Harbor (replacing a temporary 10' path needed to reach the guest dock). The two were combined to indicate 12'-15' instead of 10'- 15' (paths and boardwalk).
- 46. There are fences separating Westpoint Harbor from neighboring properties placed by Leslie Salt/Cargill decades before the Permit was issued. The fence and gate connection adjacent to Westpoint Slough is now maintained pursuant to an agreement with the Pacific Shores Center granting an easement to create a path across the "Cargill ditch." On March 14, 2012, I was asked by Bill Moyer, manager of Pacific Shores Center, to

improve the fence between Westpoint Harbor and Pacific Shores in order to stop individuals from crossing the unsafe area on and over riprap placed in the ditch. Statement Exhibit 45 is an accurate copy of the email I received from Bill Moyer of Pacific Shores Center. The gate is identical to the gates on the other crossings into the marina, and was opened after the temporary safety fence was complete and I received approval from Redwood City to open the area to public access.

- 47. Although the Violation Report/Complaint claims that BCDC staff confirmed with the onsite manager for Pacific Shores Center that there were no impediments to completing the trail between Pacific Shores Center and Westpoint Harbor, Yvette Montoya and Carey Liggett, property managers for Pacific Shores Center both disputed this statement when I spoke with them. The previous manager, Kris Vargas informed me that she was pushed by BCDC's Adrienne Klein to assert that there was no impediment to opening the gate. Ms. Vargas told me she was unwilling to make this statement and said she didn't want to put the public or employees at risk.
- 48. By industry definition, guest berths (also known as "transient berths"), are open from seaward for visiting boaters to tie-up boats for short periods (typically a day to a week). For the purposes of this declaration, the terms "guest berth" and "guest dock" may be used interchangeably. Because the period is short and the boaters typically stay with the vessel, the guest berth process is simple, typically a single page agreement in all marinas. These are not berths left open from the landward side for individuals to gain access to, and have the same security and safety requirements as any other marina berth (in fact, guest berths in most marinas are not dedicated guest berths, rather they are temporary available regular berths which can be let out to guests). The guest berths at WPH are

dedicated "transient berths" and funded in part by a grant from the DBW, which in accordance with standard industry practice, requires public access from the water, and restricts access from land. Its intended for the boating public, not walking public for both safety and security reasons. Statement Exhibit 50 is an accurate copy of the DBW Grant with some markings added.

- 49. I have several dozen benches on paths, in view corridors and opposite the fairways, and have installed eleven observation decks with safety rails. There is one at the top of each gangway and additional decks to be included in Phase 3.
- Westpoint Harbor provided guest berthing from the day it opened, normally using available and unassigned berths. There has never been an instance when Westpoint Harbor failed to provide guest berthing when requested. Statement Exhibit 55 is an accurate copy of photographs of guest dock signs at Westpoint Harbor. These signs were provided and required by the DBW and were placed facing the water so that members of the public wishing to dock could easily identify the space.
- The Harbormaster restroom doors are adjacent to the public path that runs between the Harbormaster building and the marina basin. I use the standard restroom signage that is found in any number of public accommodations, such as restaurants, hotels, and other venues with public restrooms. Statement Exhibit 56 is an accurate copy of photographs of the restroom signs at Westpoint Harbor.
- 52. Vandalism and other illegal behavior in the public restrooms and showers is a recurring problem. Statement Exhibit 58 is an accurate copy of an email from Sonya Boggs discussing such an incident, one of many security issues we have experienced. These bathrooms contain showers used by boaters, and have attracted homeless persons at times

and others who are drawn to the isolated marina location. Unfettered access to these restrooms raises a serious concern about public safety.

- In past discussions with BCDC staff concerning signage of the restrooms, BCDC staff agreed restroom and shower access could be controlled for the safety of tenants and others, and provided suggested designs on signage for this purpose. These designs included statements that an access key is available in the Harbormaster's office, and in accordance, I installed a sign that states that a key to the restrooms is available in the Harbormaster's office, prominently at the entryway to the Harbormaster building. Statement Exhibit 60 is an accurate copy of a photograph of the restroom key sign at Westpoint Harbor.
- I submitted as-built signage plans to BCDC staff in May 2014, but did not receive any response from BCDC staff. Statement Exhibit 67 is an accurate copy of the as-built drawings prepared by Eggli Landscape Contractors Inc. and includes markings I made after adding it to my hardcopy files.
- 55. BCDC staff provided Public Shores signs for me to install at Westpoint Harbor in 2011.
- I installed public access and Bay Trail signs around the Phase 3 area promptly after Redwood City authorized me to open the pathways in the area in July 2017. In total four Bay Trail signs and eleven public shore signs are in place around Westpoint Harbor, exceeding the requirements of the Permit.
- 57. I have explained the phased nature of the public parking at Westpoint Harbor multiple times to BCDC staff over the course of several years as staff comes and goes.
- 58. Westpoint Harbor currently has fifteen signed spaces available for vehicle and boat trailer parking to serve the boat launch. These spaces were completed and marked as public

during the summer of 2015 shortly after the parking area and road to the boat launch was installed.

- 59. The rower's dock was not placed into the water at Westpoint Harbor until May 2016 and was not completely installed until June 2016.
- 60. Kayaks and other small craft are launched from the rower's dock, while larger trailerable boats are launched from the designated boat launch. This is the industry standard practice for boat launches, as launching a kayak or other personal watercraft together with larger motorboats and sailboats would be unsafe for all participants. Moreover the ramp itself is deeply herringboned to provide traction for truck tires, and very dangerous to walk on.
- 61. Physically, the guest docks (and all marina berthing docks) are far too high out of the water to safely launch kayaks and personal watercraft (the height between the water and the dock ("freeboard") is over 18 inches), and a swimmer cannot easily climb out of the water at this height.
- 62. The California Department of Fish and Wildlife deferred to the USFWS in the creation of signs informing the public of access restrictions on Greco Island and other protected marshlands. I coordinated with USFWS officials accordingly over several years. Statement Exhibit 88 is an accurate copy of emails between myself and a number of USFWS staff members.
- 63. Special Condition II.F concerning shorebird roost habitat was added into the Permit to mirror the mitigation requirements that were specified as a result of the CEQA process.
- 64. I have been the general contractor for the Westpoint Harbor project from inception.

- 65. I noted the Certification of Contractor Review requirement in the drawing packages and bid sets provided to subcontractors. I also provided written reminders to subcontractors regarding this certification. Statement Exhibit 113 is an accurate copy of the letter that I sent to Paul Cianciarulo of O.C. Jones and Sons, Inc. discussing the certification.
- 66. W.L. Butler was the subcontractor for the Boatyard building A and I continued to oversee other aspects of the development of Westpoint Harbor. I spent many hours with the site managers for W.L. Butler, Jim Sanford and Christina Wagenseller, as well as the architects at DES going over the Permit and the need for them to submit a Certification of Contractor Review.
- 67. Westpoint Harbor halted landscaping from the time it was ordered to do so by Ellen Miramontes in 2011, until the time Permit Amendment No. Six was signed and the Permit was extended. Statement Exhibit 68 is an accurate copy of the email Maureen O'Connor Sanders sent to Tom Sinclair of BCDC discussing the hold on landscaping, with myself copied, and includes markings I made after printing the document for my hardcopy files. Statement Exhibit 47 is an accurate copy of the Permit Amendment No. Six that I signed.
- 68. I did not construct improvements from August 16, 2014, to April 10, 2016, during the time that the Permit had expired and prior to renewal, and activity was focused on obtaining the 45-day plan review for the boatyard building.
- 69. The space that BCDC staff alleges is an unauthorized fuel dock is made of standard Bellingham float sections, all of which have internal chaises to accommodate hoses, valves, and fittings, in this case to be purposed for a future fuel dock. Statement Exhibit 109 is an accurate copy of photographs of the dock area at Westpoint Harbor where

BCDC staff claims a fuel dock has been built. There is no fuel dispenser, hoses, tanks, controls or other vestiges of a fuel dock.

- 70. Service docks are long linear floats allowing any combination of boats of various lengths to be accommodated. These are called "side ties" and allow easy movement of vessels by hand along the dock.
- 71. Most modern docks have the flexibility to adapt and accommodate different vessels and configurations by moving sections slightly, limited by the layout dictated by pile placement.
- 72. The berthing agreement was published online a year before the first boats were allowed in the harbor in 2008, and used for every vessel berthed in the harbor. I hand-delivered the Westpoint Harbor Management and Operations Manual to Brad McCrea of BCDC in July 2007. BCDC staff even remarked on specific portions of the submittal when it was delivered in 2007. However, when I later discussed this submittal with Tom Sinclair in 2012, he admitted that he had never looked at the document. Statement Exhibit 122 is an accurate copy of the letter and attachments I sent to Tom Sinclair of BCDC concerning berthing agreements and liveaboards. Statement Exhibit 120 is an accurate copy of the letter I sent to Brad McCrea of BCDC concerning the Westpoint Harbor Marina Management and Operations Manual.
- As a result of the meetings with the U.S. Coast Guard, NOAA, and the Port of Redwood City, I placed three "no wake" signs at the entrance to Westpoint Harbor. These signs are situated such that boats can see them entering and departing, both port and starboard in accordance with U.S. Coast Guard requirements (signs must be within the harbor boundaries). These signs are not visible from the parking lot of Westpoint Harbor.

- Statement Exhibit 80 is an accurate copy of photographs of no wake signs at Westpoint Harbor.
- 74. I tested a mobile water treatment system at Westpoint Harbor for some months. The testing is complete and the unit is now being dismantled. Water treatment is required for all boatyards treating processed water, including wash-down water from a boat launch.
- 75. There is a small "community garden" at Westpoint Harbor. It is on the setback levee on the south side of the property. Because the hyper saline soil in that area do not support landscaping, the garden is on raised beds, and is a simple, small amenity for marina tenants and visitors to enjoy, can be easily deconstructed, and harms no one.
- 76. The entrance to Westpoint Slough is under the control of the Port of Redwood City. Redwood City has maintained a "no wake" buoy at the entrance for decades (Greco Island became part of the Refuge in 1972). Statement Exhibit 79 is an accurate copy of the email I received from Don Snaman of Redwood City discussing replacement of the buoy.
- 77. The underground utilities in Westpoint Harbor were installed years before the pathways and bioswales were completed, and are very large (12-inch water mains, 12,000 KVA electric power). The utilities placement was keyed to the distance from basin slope in the marina, and not moveable by the time roads, bioswales, and paths were installed. Because the marina basin is not perfectly linear (as are the roads, parking, bioswales, and paths) occasional small intrusions occur. Statement Exhibit 111 is an accurate copy of photographs I took of the utilities at Westpoint Harbor and includes my handwritten notes.

78.

- The three structures identified by BCDC staff in Allegation No. 12 of the Violation Report/Complaint are floats, in this case "Unifloats" manufactured by Bellingham Marine Industries. These structures are being used to hold personal watercraft, which is commonplace in any marina. They are owned by individuals renting space at Westpoint Harbor and are moved at their pleasure. The reason is practical: small watercraft cannot stay in the water long because of bottom growth and exposure. Thus, small watercraft are often stacked on such floats, and it is common for floats to move around.
- 79. The intrusion of utility structures such as fire hydrants into walkways is a common occurrence. Because electrical guidelines require large sweeps on conduits carrying high voltage, there is a limit on how close transformers and switchboards can be located to the marina basin.
- 80. The plants BCDC staff saw when visiting the site in 2011 that appeared to be in poor condition were in fact native varieties which normally turns brown in summer, even when perfectly healthy. Concerning the apparent dysfunction of the sprinklers, the sprinklers are on the normally downwind side of the path such that water only goes into the planted areas. However in inclement weather (wind from the southeast) it is possible for correctly functioning irrigation to land on the path during strong wind events that blow the water toward the path.
- 81. I participated in multiple meetings with BCDC staff over the course of 2012 and 2013.
- 82. I attended a meeting with BCDC staff on December 13, 2012. I was accompanied by my lawyer, Doug Aikins, a Westpoint Harbor employee, Doug Furman, my wife, Maureen O'Connor Sanders, and my design consultant, Kevin Stephens. The BCDC staff present at this meeting were Erik Buehmann, Brad McCrea, Ellen Miramontes, and John Bowers.

I recorded this meeting, with the consent of all participants. I provided this recording to my attorney, Kevin Vickers, who then had the recording transcribed. Statement Exhibit 38 is an accurate copy of the transcript of the recording of the meeting between myself and BCDC staff on December 13, 2012.

- I attended another meeting with BCDC staff on May 23, 2013. Participants in the meeting were my wife, Maureen O'Connor Sanders, and BCDC staff Adrienne Klein, Erik Buehmann, Brad McCrea, Ellen Miramontes, and John Bowers. I recorded this meeting, with the consent of all participants. I provided this recording to my attorney, Kevin Vickers, who then had the recording transcribed. Statement Exhibit 24 is an accurate copy of the transcript of the recording of the meeting between myself and BCDC staff on May 23, 2013.
- 84. I attended yet another meeting with BCDC staff on August 21, 2013. I was accompanied by my lawyer, Doug Aikins, a Westpoint Harbor employee, Doug Furman, and my wife, Maureen O'Connor Sanders. The BCDC staff present at this meeting were Adrienne Klein, John Bowers, Erik Buehmann, and Ellen Miramontes. Two BCDC interns, Simon Hall and Noelle Simpson, were also present. I recorded this meeting, with the consent of all participants. I provided this recording to my attorney, Kevin Vickers, who then had the recording transcribed. Statement Exhibit 21 is an accurate copy of the transcript of the recording of the meeting between myself and BCDC staff on August 21, 2013.
- 85. Statement Exhibit 76 is an accurate copy of correspondence between myself, my attorney Kent Mitchell, Pete Bohley, and Jonathan Smith and Brad McCrea of BCDC.
- 86. Statement Exhibit 82 is an accurate copy of the letter I sent to Andrea Gaut of BCDC and contains some markings I made after printing the document for my hardcopy files.

4

7

8

9

10

11

12

13

16

17

18

21

- Statement Exhibit 100 is an accurate copy of the letter that I received from Andrea Gaut and contains some markings I made after receiving the document.
- 88. Statement Exhibit 28 is an accurate copy of the letter that I sent to Andrea Gaut of BCDC.
- 5 89. Statement Exhibit 108 is an accurate copy of the letter and attachment that my attorney, 6 Kent Mitchell, received from Jonathan Smith of BCDC.
 - 90. Statement Exhibit 29 is an accurate copy of the emails between myself and Andrea Gaut and contains some markings I made after printing the document for my hardcopy files.
 - 91. Statement Exhibit 61 is an accurate copy of the plans I submitted to the Design Review Board
 - 92. Statement Exhibit 32 is an accurate copy of the emails between myself and Fereyduon Shehabi of Redwood City and contains some markings I made after printing the document for my hardcopy files.
- 14 93. Statement Exhibit 59 is an accurate copy of a portion of the letter dated October 18, 2011 15 that I sent to Tom Sinclair and Ellen Miramontes of BCDC.
 - 94. Statement Exhibit 16 is an accurate copy of the notes taken by Maureen O'Connor Sanders and includes markings I made after receiving the document.
 - 95. Statement Exhibit 86 is an accurate copy of the email I wrote to Tom Sinclair of BCDC.
- 19 96. Statement Exhibit 10 is an accurate copy of an excerpt of the email I received from Brad 20 McCrea of BCDC.
 - 97. Statement Exhibit 65 is an accurate copy of emails between Kevin Stephens of KSDG and Ellen Miramontes of BCDC that Kevin Stephens provided to me.

- 98. Statement Exhibit 114 is an accurate copy of emails between myself and Jim Pruder and the July 22, 2014 checklist I created. This document also includes markings I made after printing the document for my hardcopy files.
- 99. Statement Exhibit 71 is an accurate copy of the signage plan I created and provided to BCDC staff.
- 100. Statement Exhibit 44 is an accurate copy of the Permit Amendment No. Seven.
- 101. Statement Exhibit 119 is an accurate copy of the Harbormaster building plans I submitted to BCDC.
 - 102. Statement Exhibit 62 is an accurate copy of the Permittee Checklist I received from BCDC staff and includes markings I made after adding it to my hardcopy file.
 - 103. Statement Exhibit 46 is an accurate copy of the Pacific Shores Easement documents I provided to BCDC staff.
 - 104. Statement Exhibit 85 is an accurate copy of the emails between myself, Tim Hurley of BMS Design Group, and Andrea Gaut of BCDC.
 - 105. Statement Exhibit 69 is an accurate copy of the plant legend provided to me by Bill Moyer of Pacific Shores Center.
 - 106. Statement Exhibit 53 is an accurate copy of the letter I received from Alex Francis of ALX Technology and includes markings I made after adding it to my hardcopy file.
 - 107. Statement Exhibit 54 is an accurate copy of the letter I received from Cathy Hammer of Great American Insurance Co. and includes markings I made after adding it to my hardcopy file.

22

117.

Westpoint Harbor, though it is missing some pages.

Statement Exhibit 93 is an accurate copy of the Mitigation Plan prepared by Skid Hall for

- 118. Statement Exhibit 99 is an accurate copy of an enlarged excerpt of the Westpoint Harbor Site Preparation Plans, with a red circle to show where mitigation is discussed.
- 119. Statement Exhibit 101 is an accurate copy of the letter I sent to Mark D'Avignon of the USACE and includes markings I made after adding the document to my hardcopy files.
- 120. Statement Exhibit 97 is an accurate copy of a photograph I took of the ditch at Westpoint Harbor.
- 121. Statement Exhibit 103 is an accurate copy of the Redwood City Inspection Card I received from Redwood City.
- 122. Statement Exhibit 110 is an accurate copy of the letter I sent to Andrea Gaut of BCDC and includes the markups I added after placing it in my hardcopy files.
- 123. Statement Exhibit 115 is an accurate copy of the letter sent by Doug Aikins to Brad McCrea, Adrienne Klein, Erick Buehmann, and John Bowers of BCDC, with myself copied. This document includes markings I made when placing it in my hardcopy files.
- 124. Statement Exhibit 116 is an accurate copy of the letter I sent to Andrea Gaut of BCDC.
- 125. Statement Exhibit 117 is an accurate copy of emails between myself and Erik Buehmann of BCDC and includes markings I made when printing the document for my hardcopy files.
- 126. Statement Exhibit 66 is an accurate copy of the Westpoint Harbor Marina Existing and Public Access Plans produced by KSDG.
- 127. Statement Exhibit 102 is an accurate copy of the Memorandum prepared by Anchor QEA concerning wetlands mitigation measures.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct:

10/19/17 RECONDED (179) SAN MATÉO CONTY

Date and Place

1

2

3

4

5

Mark Sanders